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Cost bo complete with contingency 2017 2018 2019 2020 201 2022 2023 2024 Sum RFP date Start Finish NOTES
MassDEF Funding s 1,000,000 200,000.00 200,000.00 200.000.00 .000.00 " 500,000.00 1,000,000.00 2014-2021 - ETD for 3 years - Nesds verificaion from 3/9/17 mesting - based on EPA comment
SACE Fund| s $,130.000.00 2.500,000.00 2,500,000,00 1,100,000,00 1,100,000.00 1,146,000.00 8,300,000.00 Per Corps - $3.0M (2014-2016), 2 5M (2017-2018) $1.1Mhyr (20189 - 2021)
ro-Serv Contract (WQMMon 13,750,000.00 2.500,000.00 2,500,000.00 2,500,000.00 2,500,000.00 __2,500,000.00 12,500,000.00 assumes $2.5MAy - cost provided by Corps
ntertidal - 5
UH Intertictal 6353344000 | § 12,000,000.00 | $ 41,533,440.00 53,533,440.00 1212017 anema BIU2018  |Assume work startin 318 and is fuly funded end east and west sides wi is simultaneausly
Parcel 265 - - Not included in UAQ estimate
FMC 5,117,194.90 - UAD included this with interidal volume. CTC includes SES, TAD, sheetple instal
LH 393312758 | § 2,833127.58 2,033127.58 THRMT 12172017 BAROE__ |Essmate from Jacobs proposal dated May 17, 2016; added fea in Reve
[ 5 1,000,000.00 51201 802018 10292018
Massh Island s 1,782,000.00 | § 1,782,000.00 s 1,762,000.00 4H2017 BHR017 11017 11800 cuble yards and average cost for on shore and mechanical dredge (PMC). $800/ey
| Aerovox [ - 5 =
Aerovox Interim Cap 5 6,240,000.00 | § 6,240,000.00 5 6,240,000.00 2017 2017 212018 Assumed 3 f catbon sand cover (per Corps diection). Temporary solution does not compiete final remady.
Intedim Cap LTM 5 $00,000.00 s 180,000.00 180,000.00 | § 180,000.00 | § 180,000.00 | $ 180,000.00 5 800,000.00 |Assumed annual benthic and sampling of coves and reporting. No replacement costs.
ells 1,2, 3 - =
Cells 1, 2, 3 Interim Remedy 1,200,000.00 s 1,000,000 00 50000008 50,000.00 | § 000.00 | § 50,000.00 1,200,000.00 1112018 812018 612022
Full Demob s 7.810,370.47 s 650,000.00 £,500,000.00 s 7,15000000 | 102018 219 anpog  |CTC HomMay 2016 Jacabe proposal. Confingency based upon undefined e stalus and necessary Improvement of Areas
] 1,310,370.47 s 1,310,370.47
Dredge & Fill LHCC 5 - 5 -
Construct CAD Cel - - UAO costs for sl work refated t CAD Cell, less the $8M fom EPA HQ (need to verly i paid back)
and Fil LHCC - Jacobs - - Jacobs LH dredging to date
UH & LH to LHCC Mechanical - Jacobs 8,643,320.71 s £,643,320.71 884332971 2182018 sHR018 10292018 |One plant 120 days (eisting UH CTC plus 37CAD, MUZ5, T&T), includes current Jacobs costs
Dredge and Fil LHCC - BV 18,700,000.00 - AHROT 6201 5RO |Per USACE Email {3/16/17) changed from $18M to $17M. Fixad Cost Contract estimate
Survey Contract - BV 700,000.00 - SHROT 5112018 |Per USACE Email (316/17) changed from $B00K tn $700k Based on award to Bryant
Between the Bridges Subtidal 2,581,163.86 5 2,561,163.86 2.561.193.86 512018 9302018 10282018 |Negatated and Awarded, added fee in Revd
Dredga Cleanup Passes - Jacobs 1,670,000.00 3 1,870,000.00 &7 212018 GHRIME anzme 10% clasny| based on BV CTC
Cap LHCC 5,802 500.00 5.962,500.00 S82,500.00 THR018 1112018 1152020 |Cost estimate from EPA
- - 12014 through 2016 dredping less $12M, PMC, Parcel 265 and ficed costs
$ 23585600 - [Negotated and Awarded
e 5 |Capping of DDA cost estimated from ESD 4
12,870,000.00 s 12,870,000.00 12,670,000.00 11112018 3H2018 1112018 |This is an assumed volume of 100,000 cy
$ £80,051.65 s 80,000.00 80,0000 | § 000.00 | $ 80,00000 ] § 80,000.00 400,000.00 : Cost to Compista is escalated LA cost (3.5%)
579,269.63 5 80,000.00 | § 80,000.00 | 'S 80,000.00 | 5 8000000 | § 80,000.00 400,000.00 Costs from MassDEP
872,362 34 s 488,181.17 486,181.17 Cost to Complets is escalated LIAD cost (3.5%)
- . Jacobs Feed Costs,
6,661,263.50 2,000,000.00 2,600,000.00 1,000,000.00 651,235 8 500,000.00 6,161,283.50
4,845,080.90 800,000.00 800,000.00 900,000.00 450,000.00 1§ 450,000.00 3,600,000.00
842.425.96 19848530 188 485 39 168,485, 168,455.30 £73,941 57
SUBTOTAL 174,588, 160,50
77,851888.16 | § 5 56,430,000.00 512017
s 21,421 B88.16 3 21,421.588.16 12112017
$ = $418/CY Hybrid dredging, desanding, dewatering. and T&D
s 27.840,861.47
5 - Included in Cells #123 Final Remedy.
$ s
$ 20,860,473.50 Includes $1,781,530 1o cap the DDA
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